PRO-GREEN PROJECT
FOUR YEAR TIMELINE

WP Responsible	WP/Activity	WK Package/Activity Name	YEAR 1 2012/2013												YEAR 2 2013/2014												YEAR 3 2014/2015												YEAR 4 2015/2016						
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43
LU and AUB	**WP1**	**Develop the curriculum for the diploma**	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
AUC	D.1.1	List of the courses for the core programme.																																											
AUB	D.1.2	List of courses for the specialization programme																																											
UCD	D.1.3	List of the courses for the electives courses																																											
LU	D.1.4	Comparison with Similar Worldwide Programmes																																											
LU	D.1.5	Administrative aspects of the degree																																											
AUC	D.1.6Q	Conference to encourage regional collaboration. QC of WP1																																											
UCD	**WP2**	**Develop the courses & laboratories for the diploma**	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
AUC	D.2.1	Developing Syllabi for Core Module Courses/labs																																											
AUB	D.2.2	Developing Syllabi for Specialization Module																																											
UCD	D.2.3	Developing Syllabi for Elective Courses Module																																											
AUC	D.2.4	Establishing the Needed Laboratories																																											
		Technical Staff Travels to AUB and AUC to troubleshoot for lab																																											
UA	D.2.5Q	Testing Functionality of Labs & Quality of Courses																																											
POLITO	**WP3**	Training ENPI-SOUTH Green Technologies Professors	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	D.3.1	Developing Program for staff training																																										
	D.3.2	Trainees Selection Report																																											
	D.3.3	Running the training program (T1, T2, T3, T4)																																											
LUND		Training 1: Energy																																											
LUND		Training 2: Buildings																																											
POLITO		Training 3: Water																																											
UCD		Training 4 : E-Learning																																											
TBD		Training 5: TBD																																											
TBD		Training 6: TBD																																											
UA	D.3.4Q	Testing the Quality of the Trainings																																											
	WP4	Developing of a platform for blended/e-learning	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	D.4.1	Designing the E-Learning Module																																											
	D.4.2	Digitalizing courses and training materials																																											
	D.4.3	Uploading the courses' materials on the module																																											
	D.4.4	Testing the module																																											
	D.4.5	Launching up the module																																											
	D.4.6Q	Assessment of quality & stability																																											
UA	D.4.7Q	Monitoring & Feedback																																											
AUB	**WP5**	**Piloting the professional development degree**	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	D.5.1	Approval of degree by relevant universities																																											
	D.5.2	Course offering and instructor assignment																																											
	D.5.3	Support joint thesis and evaluation																																											
UA	D.5.4Q	Assessment of piloting module																																											

UNIMED	WP6	Dissemination of Project's Results	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	D.6.1	Dissemination plan																																										
	D.6.2	Public Relations																																										
	D.6.3	Direct Communications																																										
	D.6.4	Media Relations																																										
UA	D.6.5Q	Quality of Dissemination events and materials																																										

HU	WP7	Developing and Executing long term sustainability plan	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	D.7.1	Developing sustainability plans																																										
	D.7.2	Advisory Board Formation																																										
UA	D.7.3	Green Engineering Network (Advisory Committee, Stakeholder network)																																										

UA	WP8	Quality Assurance and Monitoring	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
UA	D.8.1	Quality Plan																																										
UA	D.8.2	Quality Monitoring																																										
AUC	D.8.2.1 (D.1.6Q)	Conference to encourage regional collaboration. Quality control of WP1																																										
UCD	D.8.2.2 (D.2.5Q)	Testing Functionality of Labs & Courses' Quality																																										
POLITO	D.8.2.3 (D.3.4Q)	Testing the Quality of the Trainings																																										
AUC	D.8.2.4 (D.4.6Q)	Assessment of quality & stability																																										
AUC	D.8.2.5 (D.4.7Q)	Monitoring & Feedback																																										
AUB	D.8.2.6 (D.5.5Q)	Assessment of piloting module																																										
UNIMED	D.8.2.7 (D.6.5Q)	Quality of Dissemination events and materials																																										

AUB	WP9	Management of the Project	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	D.9.1	Kick-Off Meeting																																										
	D.9.2	Administrative management (consortium meetings)																																										
		Annual Meeting Y2																																										
		Annaul Meeting Y3																																										
		Annaul Meeting Y4																																										
		Final Conference																																										
	D.9.3	Consortium Coordination																																										
	D.9.4	Activities Management																																										
	D.9.5	Reporting to the EC																																										